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RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) extend the period of contract award for the Union City 

Intermodal Station Phase II project (PPNO 2110A) in Alameda County for six months, to June 30, 

2012. 

 
ISSUE: 

 

On June 23, 2011, the Commission approved Resolution MFP-10-23 allocating $715,000 to the City 
of Union City (City) for the Intermodal Station Phase II project.  The third party contract has not 
been awarded due to a delay in securing approximately $3 million in federal funding for the project.  
As a result, the Bay Area Rapid Transit District (BART), who is the contract manager under an 
agreed upon Cooperative Agreement, was unable to proceed with the bid advertising as initially 
scheduled.  BART policy prohibits advertising of bids until all funding has been secured and all 
agreements have been executed.  However, the City has reported that in November 2011, federal 
funding was finally granted by the Federal Transit Administration and that bid advertising is 
scheduled to begin in early 2012 with contract award set for mid April 2012. 
 
Therefore, the City is requesting a time extension of six months to June 30, 2012 to award a third 
party contract. 

 
 

BACKGROUND: 

 

In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 

implementing a project to request a time extension if the project will not be awarded within six 

months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 

the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 

of the Government Code. 

 


